


324 Front St, Santa Cruz



**VIGNESH WARAN**  
maxivicky143@gmail.com  
+91-786-8074120

July 2024

Sun	Mon	Tue	Wed	Thu	Fri	Sat
30	1	2	3	4	5	6
7	8	9	10	11	12	13
				Capture Interior Photos- Professional Photography 2024-07-11 - 2024-07-11	Coordinate with Team- Document Preparation 2024-07-12 - 2024-07-27	Set Up Photography Equipment- Professional Photography 2024-07-12 - 2024-07-26
						Prepare Documents- Document Preparation 2024-07-13 - 2024-07-20
						Create Checklists- Document Preparation 2024-07-13 - 2024-07-26
						vdhd- Document Preparation 2024-07-13 - 2024-07-27
						Coordinate with Team- Document Preparation 2024-07-13 - 2024-07-27
14	15	16	17	18	19	20
Coordinate with Team- Document Preparation 2024-07-12 - 2024-07-27						
Set Up Photography Equipment- Professional Photography 2024-07-12 - 2024-07-26						
Prepare Documents- Document Preparation 2024-07-13 - 2024-07-20						
Create Checklists- Document Preparation 2024-07-13 - 2024-07-26						
vdhd- Document Preparation 2024-07-13 - 2024-07-27						
Coordinate with Team- Document Preparation 2024-07-13 - 2024-07-27						
						Fix Leaks- Plumber

Sun	Mon	Tue	Wed	Thu	Fri	Sat
				Organize Files- Document Preparation 2024-07-18 - 2024-07-18		2024-07-20 - 2024-08-10
				Prepare Documents- Document Preparation 2024-07-18 - 2024-07-18		Inspect Finished Work- Painter 2024-07-20 - 2024-07-27
				Review Documents- Document Preparation 2024-07-18 - 2024-07-18		Repair Electrical Issues- Electrician 2024-07-20 - 2024-07-20
21	22	23	24		26	27
Coordinate with Team- Document Preparation 2024-07-12 - 2024-07-27						
Set Up Photography Equipment- Professional Photography 2024-07-12 - 2024-07-26						
Create Checklists- Document Preparation 2024-07-13 - 2024-07-26						
vdhd- Document Preparation 2024-07-13 - 2024-07-27						
Coordinate with Team- Document Preparation 2024-07-13 - 2024-07-27						
Fix Leaks- Plumber 2024-07-20 - 2024-08-10						
Inspect Finished Work- Painter 2024-07-20 - 2024-07-27						
				Create Checklists- Document Preparation 2024-07-25 - 2024-07-25	Capture Interior Photos- Professional Photography 2024-07-26 - 2024-07-27	
				Coordinate with Team- Document Preparation 2024-07-25 - 2024-07-25		
28	29	30	31	1	2	3
Fix Leaks- Plumber 2024-07-20 - 2024-08-10						
4	5	6	7	8	9	10
Fix Leaks- Plumber 2024-07-20 - 2024-08-10						